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Portland Harbor Superfund Site

* Listed in 2000 as Superfund Site
* U.S. EPA and Oregon DEQ oversight (with multiple federal

and state agencies and Tribal governments)

e [Lower Willamette Group — 12 companies and 2 public

agencies funding cleanup studies. Ten parties signed the AOC
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Site Background

® Over 100 years of industrial activity

® Many types of industries and contaminants:
® Ship construction and maintenance (metals, TBT, PCBs)
® Chemical manufacturing (pesticides, dioxins, perchlorate, Cr VI)
® Wood treating (PAHs, PCP, metals)
® Bulk petroleum storage (PAHs)
® Manufactured Gas Plant (PAHs, Cyanide)
® Rail Road Yards (PAHs)
® Metals production, fabrication and recycling (metals, PCBs)
® Industrial and urban Stormwater (metals, PCBs, phthalates, pesticides)




Portland Harbor Challenges

* Large site at bottom of large watershed

® Dynamic river system

® Large number of sources and source types

* Large number of PRPs and MOU partners

* Regulatory complexity - ESA listed receptors

® Integration of RI/FS with source control, early actions and

NRDA, WQ authorities and USACE

. Background contamination may prevent achievement of

some RAOs

® Managing uncertainty, political interest




Upland Source Control

Portland Harbor Study Area
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DEQ Source Control program

* Total Sites in Program = 100
® Closed Sites = 28
* Continuing Work = 72

* High Priority = 14

* Medium Priority = 29

® [ow Priority = 28
e TBD =1




Source Control Sites Status

° High Priority Sites
® Interim or final SCMs have been selected and implemented at 12 of 13 sites
e Six sites have effective ground—water SCMs operating

® Ground-water SCMs being installed at Gasco and Arkema sites in 2012-13
® Medium Priority Sites
® Goal - SCEs completed by 12/13

® 17 of 29 medium-priority sites have SCEs

® 22 sites have interim SCMs in place

® 11 sites to have SCEs completed in 2013
* SCEs completed 12/13

® 10 of 28 low-priority sites have SCEs

® 15 low-priority sites have interim SCMs in place

e 15 low—priority sites to have SCEs completed in 2013




Arkema Slurry Wall
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Portland Harbor Area Early Actions

® Address hot spots and facilitate overall sequencing of harbor-
wide work

* GASCO: PAHs

® Phase 1 Early action completed in 2005
® Phase Il work to be integrated with in-water FS
® Phase II work will likely be performed post-ROD

® Terminal 4: PAHs

® Partial abatement completed at T4
® Phase Il of early action may be completed post-ROD

® Arkema: DDx

* Disputes resolved sufficient to allow EECA sampling
° Working to integrate in-water RI/FS with early actions

e RM11E: PCB
° Early Action Agreement 2012
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Presenter
Presentation Notes
EPA recently signed AOC with RM 11E parties for additional focused FS/pre-design work


RI/FS - Current Status

* Final baseline human health assessment approved April

2013 (formal dispute)

® Final baseline ecological risk assessment due June 20th,

EPA expects to approve by end of June 2013

® Draft RI Report July 2011 — review completed Dec
2011- EPA moditying document, targeted for Oct 2013

® Draft FS Report submitted March 30, 2012 (15K pages)
EPA initial comments December 2012
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Draft Rl Conclusions

* RI data demonstrates relationship between sediment, surface
water, tissue and upland sources

® Chemical concentrations are higher in near shore areas and deeper
sediments

® Ongoing sources of contamination still exist throughout study area
(e.g., stormwater, groundwater, bank erosion)
* Highest levels of contamination in 9 major areas
e RM 5-7
° Significant ongoing sources

e NAPL
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Total PCBs in Smallmouth Bass

Total PCBs (ug/kg)
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Total PCBs (pa/kg)
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Human Health Risk Assessment
Exposure Scenarios Evaluated

In-water Surface Groundwater Fish/ Infant
Sediment Water Seeps Shellfish Consumption

Ingestion Ingestion Ingestion Ingestion Ingestion of Human
and Dermal | and Dermal | and Dermal | and Dermal Milk
Adsorption Adsorption Adsorption Adsorption

Fishers

Divers

Domestic
Users
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Baseline Human Health Risk
Assessment Results

Greatest risk from consumption of resident fish
Lower risk through sediment direct contact

Consumption risks and hazards > 1 x 10* and HI of >1 both harbor-wide and river
mile scale

Harbor-wide: PCBs are the primary contributor to risk from fish consumption.
River Mile Scale: Dioxins/furans are a secondary contributor risk and hazard.

PCBs are primary contributor to the noncancer hazard to nursing infants, primarily
because of the bioaccumulative properties of PCBs and the susceptibility of infants to
the developmental effects associated with exposure to PCBs.

The largest source of uncertainty includes the lack of good site—specific information
about consumption of resident fish from Portland Harbor prior to the initiation of
fish consumption advisories.




: Baseline Ecological Risk Assessment

Results

® PCBs, DDx, dioxin and PAHs are most ecologically significant

® Fish— PCBs, DDx, TBT and metals present highest risk to fish and
shellfish (tissue residue and dietary)

* Wildlife — PCBs, DDE and dioxin present highest risk to birds and

mammals (dietary)

® Benthic Community — toxicity, TBT, metals, PAHs, PCBs, DDX and
VOCs (bioassays, generic and site specific SQGs, tissue residue and

TZW)




AOPC ldentification

® 726 Areas of Potential Concern

® Fish consumption (PCBs) is the primary risk driver
® Benthic Risk — Sediment toxicity

® PAHs — Direct contact and shellfish consumption
® Organic pesticide, PECD/TCDD

® Secondary COCs
e BEHP, metals, TBT, TPH, PCP, hexachorobenzene

® Key sediment SOUrce arcas:

® OSM, Schnitzer Steel, PortT4, GASCO, Arkema, Shipyard and
Swan Island, Willamette Cove, Gunderson, RM11E

* Site-wide AOPC based on PCBs and fish consumption




Willamette

e

Gunderson

Draft AOPCs for Portland Harbor Site
June 2009
River Mile 1.9t0 11.8

LEGEND
[ WG ACPCs_revised DB0500

EPAACPCs 051402

Feet F

[u] 1,000 2,000 32,000 4000

DRAFT "

AOPC DEVELOPMENT NOTES

ACPCE are based on the mapping of suace s2diment chemislry against the followlng Inss of
edldence:;

1. Recraasonal small moush bass Nsh consumption preliminary remedialion goal (PRG) for total PCSs
a a 10-4 cancer risk ievel using the Dy-fiver mie nill iopping approach. The PRG equates o 28,54
kg dry weight total PCBE achizved on @ Suface-wekghtan Average Concentration (SVWAC) Dase by
reermile. Lige & replacement value equal to the PR 1T the hil iopping routine.

2 Sile-whle Niftapping appraach that resulls In 3 site-wide rpet SWAC of 17 ug/eg tofal 2035,
which represents one estimate of background. Use 17 ugiag 33 the raplacament value in the hill
topping routine.

3. Trival Asher direct contact PR for benzo(alpyrene at a 10-6 cancer risk: hill iopping by drrect
contact sub arzas. TNIG PRG 2quales 10 3 D2nzoja jpyTens concantration of 42325 ug/kg ory
welght. Lise 3 repiasemient valle equal fo iz PRG In'the Rl topping routine.

4 “Common® Probable Benthic Risk Areas, which are the areas thaf both EPA and LWE curently
agree have banthic reks.

It showid b2 nobed that areae outsice of the Individual ACPCE Identifed on this figure also pese an
unacceptabie, athough generaly lower, Mzt to human health and the envronmznt throughious the
cumment study area. These areas wil be evaluated as part of 3 site-aloe AOFC.

A0PCs wene identified prior to compistion of the bassline human health and ecological risk
assessments and rapresent a Btarting paint ®or the Forsand Harnor Feasiilty Study (FS). AOPCS
rmay expand or contract based on the conglderalion of addiinal ste Information and the resuts of
the baseline human health and ecological rigk assessments.




Draft Feasibility Study

® Draft Feasibility Study submitted by LWG March 30, 2012

* EPA provided initial comments on December 18, 2012
® EPA letter highlighted major comments

® [ etter and comments on EPA website



Presenter
Presentation Notes
Why is EPA review taking so long.  
-documents large/complex, 
-RI and BHRRA not quite what EPA asked for and needing modified, 
-white papers from non-LWG members that we need to review and consider as we move forward, 
-dispute on the BHRRA, 
-congressional inquiries 
-Headquarters inquiries due to PRP initiation
-Resources
etc.


Draft Feasibility Study Options

® RALSs distinguish alternatives through B thru G
® Eleven alternatives evaluated
® No Action - A
® 5 removal focused (dredging) B thru F
® 5 integrated (still involve significant dredging) B thru F
® Alternative G was Screened out early and not evaluated
® Removal and integrated include mixed technologies

e Assumes sources will be controlled




Cleanup Methods

Combinations of methods used in different areas of the Site
® Dredging
® Capping
® Treatment — in place or after dredging
® Innovative Technologies
® Monitored Natural Recovery

® Enhanced Monitored Natural Recovery




Remedial Action Levels

Portland Harbor RALs (parts per billion)

Alternative Dioxin/ Benthic

Furans Toxicity

: . _ No Toxicity
750 15,000 NA 1,000 at Year
Zero™
. No Toxicity
4,000 100 150 at Year
Zero*

_ - _ No Toxicity
G 50 600 15 10 20 0.005 at Year
Zero*

* No toxicity immediately after active remedy completion.




Draft FS Alternatives

In-situ

Treatment Engineered Enhanced Estimated Net Present

Total Dredge Volume Dredge

Alternative Removed Areas Arant Cap Area Use of CADS  ponitored Natural Years to Value Cost (SMillions)
or CDFS1 Hﬂl:ﬂ\rﬂr? Construct

(Cubic Yards) (Acres) (Acres) (Acres) Low® High®

B-r 541,000 to 783,000 42 0 13 CAD &CDF 4 6 $228 $330

C-r 777,000 to 1,127,000 63 0 10 COF 73 7 $304 §449

D-r 914,000 to 1,321,000 78 0 13 CDF 68 8 $351 $520

E-r 1,775,000 to 2,596,000 145 0 21 COF 15 12 $568 $884

Fr 4,196,000 to 6,182,000 304 0 38 COF 3 28 $1,077 | $1,762

1 - Confined Aquatic Disposal (CAD), Confined Disposal Facility (CDF)
2 - The cost of the entire duration of the project in today's dollars.




Sediment Cleanup Areas

Total Site: 2,172 Acres

LEGEND

Alternative B - 49 Acres
. Alternative C - 76 Acres
00 Alternative D - 95 Acres
BN Alternative E - 191 Acres
Bl Alternative F - 391 Acres
==== River miles
[ Portland Harbor Study Area
[ Tax Lots
[ __' Navigation Channel

Note: EMNR areas are nal shown for Alternatives B-F
Miles

e 0 025 05 075 1




175 175]

/

7

Alternatives Evaluation - Empirical Data

i

My
W

\
\
A\
\)

T
1

0X

\

1

L
I
&

)

L W

4 Wave/Wake Areas

\

Humber of Lines of Evicancs -
H: B 4 W5 Hs

NN

3. Surface Sediment Grain Size

6. Long-term Recovery Rate Prediction

T. Overall Recovery Category (Weighted Average)

8. Number of Lines of Evidence in Weighted Average

M ) A L

B DT W BFRIA T 31 B b b B el d s 3MTE T B

\I
I I

ANCHOR

QEA ===

WG, ..o

LEBEND

[ Category 3 - Amas sxpesied i moover

[ Coatagery 2 - Adsbias. i ro2iivary i Soievetal s camain
[ Catugary 1 - Arsas whiss recovery s uncerain

[ Heo Catagary Assignad

[ Essiing Rumediaticn Cap

[ Aveas of Folential Concers (Augus: 207
Il Aramata B

—— R fidas.

[ Portiand Harbor Saudy Ao

[ 77 Nasdgatizn Chiannal

Su Incependant Ihes of evidence based on empinzal g, pryzical Infbrmation, and saciment ranspor
madeing were combined fogethar i evauaie the sfertveness of MNS throughout the Ste (sea Pans| 7)
Tre geerage category SCOTED range Pom 3 Ondicatng arsss woers MKR B swpected o be sfectve) o 1
(ndicating areas whene WNR sffactyeress |z unceraln). Sased on this seres of maps, the reiatie amounts
of each category are used o deveiop an overall assessment of MNR efectivensss for each river mile

Overall Reesvery Calegery Weighted Averags)
Appins ko Fassl T Cofy

[ 25- 20 [Catagary 3)
[J20- 25 [Camgery 2)

[ < 2.0 [Catsgory 1)

DO NCT QUOTE OR CITE
This docement ks currertly under review by U2 EFA
ard s federal, state, and irkad pariners, and Is subject
%o change In whoie or I part

Feet

e a 100
Figure 8.2-21e

Portland Harbor RIFFS

Draft Feasibility Study Report

MMR Empirical/Physical Weight of Evidence Evaluation
River Mile T to 8

3,200
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SMA Mapping- Alt
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Volume Development

nbaconct o

a0 B Scten 951GS 10 1
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ure shows an example of how SubSMAs were

with Theissen Polygons based on subsurface sample locations in
order to estimaie sediment removal volumes.
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LWG Alternatives Comparison
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LWG Best Scoring Alternatives
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LWG Conclusions in Draft FS

* Site is depositional (supports MNA)

e All alternatives adequately reduce risks to human health and

environment (except the No Action Alternative)

* Ditferences - cleanup action levels, active cleanup time, impacts,

use of technology, and cost




EPA Comments on Draft FS

e Document not approvable

e EPA is performing independent evaluation and comparison of

alternatives

* EPA expects to redraft portions of the report with support
from LWG

© Working with LWG on process and schedule targeting FS
revision by Spring 2014




Major Issues - Draft FS

Monitored Natural Recovery emphasis

® Fate and transport model predictions of depositional rates for many

areas
Dredging effectiveness and impacts
Site-wide vs localized focus evaluation
Short term vs long term impacts
Appendix E “Sensitivity Analysis”
Comparative analysis of alternatives

“packaging” of technologies/alternatives




LWG Fate and Transport Model

Hydrodynamic Model

Sediment Transport Model Bioaccumulation Model

Currents Sedimentation
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LWG Model Predictions Deposition
and Erosion
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LWG Predicted SMB Tissue at RM 11E
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LWG Predicted SMB Tissue RM9-10
(Gunderson)
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2012 Smallmouth Bass Whole Body PCBs
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Site-wide vs. Localized Focus

® Many contaminants are in discrete areas, some localized

sources in certain sections of the river. Sitewide focus dilutes

SOUrces

e Sitewide averaging not consistent with ecological relevance

for key species (ie, small mouth bass home ranges)




Dredging Evaluation

® IS Dredging assumptions — releases, residuals, production,

project duration and sequencing
® Releases and residuals feed into models

® Corps ERDC review & recommendations
® Releases — LWG: 3% of contaminants mass (100% soluble);
ERDC: 1% with current practices
® Residuals — LWG 5% of mass in last cut w/ 6” cover

® Production — LWG: 2100 cy/day (700 cu/day/plant, 3 plants
(@ 10 to 12 hrs day); ERDC: 5,600 to 6,000




Predicted PCB concentrations
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Disposal
e LWG@G assumed screening CADs and CDFs

® Draft FS includes various CDF combinations for alternatives

C through F.
® CDF locations at Arkema, Swan Island Lagoon and T4

* Arkema and Swan Island CDFs conceptual
® T4 CDF — selected for T4 early action, at 60% design
® Local opposition to CDFs




Arkema CDF
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CDF Configuration
Fill Engineered Cap

Dredged Sediments
Contaminated]

~1200 ft.

predged Eia:]huau
[Gontaminated)’

Terminal 4 Confined Disposal Facility
Artist Concept Only. Do not cite or quote
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EPA review process
® Finalizing PRGs, RALs based on final RAs

® Tech checkpoints/work sessions

® Areas of focus — rolling river miles

® MNR model evaluation — ERDC (Earl Hayter)
® Dredge residuals, releases — ERDC

® Road to ROD
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Draft FS to ROD

® EPA review of Draft FS — 2013
® Public outreach
* Adequate basis for remedy selection

® Comment/revisions/Final FS

* Proposed Plan development
® Begin drafting based on draft FS
® R10 peer review
e NRRB/CSTAG reviews
® Proposed Plan — public comment — 2014

® Record of Decision - 2015




Community Involvement

® Four FS information sessions

¢ Portland Harbor Community Advisory Group meets

monthly
* TAG Grant —Willamette Riverkeeper
o Regular e-mail updates to over 1000 people with

information about the investigation and cleanup

® Project team members make presentations to a wide

variety of stakeholders and audiences.




Portland Harbor
EPA Contacts/Additional Information

EPA CONTACT TITLE PHONE #

Chip Humphrey RI/ES RPM (503) 326-2678
Kristine Koch RI/FS RPM (206) 553-6705
Sean Sheldrake Early Action RPM (206) 553-1220
Rich Muza Source Control RPM (503) 326-6554
Lori Cora Site Attorney (206) 553-1115
Alanna Conley Public Aftairs Coordinator (503) 326-6831

http://www.epa.gov/Region10/PortlandHarbor
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Portland Harbor Superfund Site

		Listed in 2000 as Superfund Site

		U.S. EPA and Oregon DEQ oversight (with multiple federal and state agencies and Tribal governments)

		Lower Willamette Group – 12 companies and 2 public agencies funding cleanup studies.  Ten parties signed the AOC













Site Background

		Over 100 years of industrial activity

		Many types of industries and contaminants:

		Ship construction and maintenance (metals, TBT, PCBs)

		Chemical manufacturing (pesticides, dioxins, perchlorate, Cr VI)

		Wood treating (PAHs, PCP, metals)

		Bulk petroleum storage (PAHs)

		Manufactured Gas Plant (PAHs, Cyanide)

		Rail Road Yards (PAHs)

		Metals production, fabrication and recycling (metals, PCBs)

		Industrial and urban Stormwater (metals, PCBs, phthalates, pesticides)









Portland Harbor Challenges

		Large site at bottom of large watershed

		Dynamic river system

		Large number of sources and source types

		Large number of PRPs and MOU partners 

		Regulatory complexity - ESA listed receptors

		Integration of RI/FS with source control, early actions and NRDA, WQ authorities and USACE

		Background contamination may prevent achievement of some RAOs

		Managing uncertainty, political interest









Upland Source Control 
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DEQ Source Control program 

		Total Sites in Program = 100

		Closed Sites = 28

		Continuing Work = 72

		High Priority = 14

		Medium Priority = 29

		Low Priority = 28

		TBD = 1













 Source Control Sites Status

		High Priority Sites

		Interim or final SCMs have been selected and implemented at 12 of 13 sites

		Six sites have effective ground-water SCMs operating

		Ground-water SCMs being installed at Gasco and Arkema sites in 2012-13

		Medium Priority Sites

		Goal - SCEs completed by 12/13

		17 of 29 medium-priority sites have SCEs

		22 sites have interim SCMs in place

		11 sites to have SCEs completed in 2013

		SCEs completed 12/13

		10 of 28 low-priority sites have SCEs

		15 low-priority sites have interim SCMs in place

		15 low-priority sites to have SCEs completed in 2013

		









Arkema Slurry Wall







Upstream Source Control







Zidell – upland cleanup, riverbank and sediment cap of PCB source area
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Portland Harbor Area Early Actions

		Address hot spots and facilitate overall sequencing of harbor-wide work

		GASCO: PAHs 

		Phase 1 Early action completed in 2005

		Phase II work to be integrated with in-water FS 

		Phase II work will likely be performed post-ROD

		Terminal 4: PAHs 

		Partial abatement completed at T4 

		Phase II of early action may be completed post-ROD

		Arkema: DDx

		Disputes resolved sufficient to allow EECA sampling

		Working to integrate in-water RI/FS with early actions

		RM 11E: PCB

		Early Action Agreement 2012









RM 11E



EPA recently signed AOC with RM 11E parties for additional focused FS/pre-design work
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RI/FS – Current Status

		Final baseline human health assessment approved April 2013 (formal dispute)

		Final baseline ecological risk assessment due June 20th, EPA expects to approve by end of June 2013

		Draft RI Report July 2011 – review completed Dec 2011- EPA modifying document, targeted for Oct 2013

		Draft FS Report submitted March 30, 2012 (15K pages) EPA initial comments December 2012









Draft RI Conclusions

		RI data demonstrates relationship between sediment, surface water, tissue and upland sources

		Chemical concentrations are higher in near shore areas and deeper sediments

		Ongoing sources of contamination still exist throughout study area (e.g., stormwater, groundwater, bank erosion)

		Highest levels of contamination in 9 major areas 

		RM 5-7 

		Significant ongoing sources

		NAPL 
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Areas of Benthic Risk
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Human Health Risk Assessment

Exposure Scenarios Evaluated
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Baseline Human Health Risk Assessment Results

		Greatest risk from consumption of resident fish

		Lower risk through sediment direct contact

		Consumption risks and hazards > 1 x 10-4 and HI of >1 both harbor-wide and river mile scale

		Harbor-wide: PCBs are the primary contributor to risk from fish consumption. 

		River Mile Scale: Dioxins/furans are a secondary contributor risk and hazard. 

		PCBs are primary contributor to the noncancer hazard to nursing infants, primarily because of the bioaccumulative properties of PCBs and the susceptibility of infants to the developmental effects associated with exposure to PCBs.

		The largest source of uncertainty includes the lack of good site-specific information about consumption of resident fish from Portland Harbor prior to the initiation of fish consumption advisories. 









Baseline Ecological Risk Assessment Results



		PCBs, DDx, dioxin and PAHs are most ecologically significant 

		Fish– PCBs, DDx, TBT and metals present highest risk to fish and shellfish (tissue residue and dietary)

		Wildlife – PCBs, DDE and dioxin present highest risk to birds and mammals  (dietary)

		Benthic Community – toxicity, TBT, metals, PAHs, PCBs, DDX and VOCs (bioassays, generic and site specific SQGs, tissue residue and TZW)









AOPC Identification

		26 Areas of Potential Concern

		Fish consumption (PCBs) is the primary risk driver

		Benthic Risk – Sediment toxicity

		PAHs – Direct contact and shellfish consumption

		Organic pesticide, PECD/TCDD 

		Secondary COCs

		BEHP, metals, TBT, TPH, PCP, hexachorobenzene

		Key sediment source areas:  

		OSM, Schnitzer Steel, Port T4, GASCO, Arkema, Shipyard and Swan Island, Willamette Cove, Gunderson, RM11E

		Site-wide AOPC based on PCBs and fish consumption
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Draft Feasibility Study 

		Draft Feasibility Study submitted by LWG March 30, 2012

		EPA provided initial comments on December 18, 2012

		EPA letter highlighted major comments

		Letter and comments on EPA website





Why is EPA review taking so long.  

-documents large/complex, 

-RI and BHRRA not quite what EPA asked for and needing modified, 

-white papers from non-LWG members that we need to review and consider as we move forward, 

-dispute on the BHRRA, 

-congressional inquiries 

-Headquarters inquiries due to PRP initiation

-Resources

etc.

*









Draft Feasibility Study Options

		RALs distinguish alternatives through B thru G

		Eleven alternatives evaluated

		No Action - A

		5 removal focused (dredging) B thru F

		5 integrated (still involve significant dredging) B thru F

		Alternative G was Screened out early and not evaluated

		Removal and integrated include mixed technologies

		Assumes sources will be controlled









Cleanup Methods

Combinations of methods used in different areas of the Site

		Dredging

		Capping

		Treatment – in place or after dredging 

		Innovative Technologies

		Monitored Natural Recovery

		Enhanced Monitored Natural Recovery









Remedial Action Levels







Draft FS Alternatives







Sediment Cleanup Areas

Total Site: 2,172 Acres







Alternatives Evaluation – Empirical Data











SMA Mapping- Alt D. Example
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Figure 5.9-1







Alternative E
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Volume Development
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LWG Alternatives Comparison







LWG Best Scoring Alternatives
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LWG Conclusions in Draft FS

		Site is depositional (supports MNA)

		All alternatives adequately reduce risks to human health and environment (except the No Action Alternative)

		Differences - cleanup action levels, active cleanup time, impacts, use of technology, and cost









EPA Comments on Draft FS

		Document not approvable

		EPA is performing independent evaluation and comparison of alternatives

		EPA expects to redraft portions of the report with support from LWG

		Working with LWG on process and schedule targeting FS revision by Spring 2014 









Major Issues – Draft FS

		Monitored Natural Recovery emphasis

		Fate and transport model predictions of depositional rates for many areas

		Dredging effectiveness and impacts

		Site-wide vs localized focus evaluation

		Short term vs long term impacts

		Appendix E “Sensitivity Analysis”

		Comparative analysis of alternatives

		“packaging” of technologies/alternatives









LWG Fate and Transport Model
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Flow, 

Volumes, 

Bottom shear stress

Flow, 

Volumes,

Dispersion

WC dissolved and particulate PCBs,

Sediment bed PCBs

Bioaccumulation Model



























Sediment Transport Model



Contaminant Fate Model







Resuspension,

 Deposition fluxes,

Sediment concentration



Hydrodynamic Model























LWG Model Predictions Deposition and Erosion







LWG Predicted SMB Tissue at RM 11E







LWG Predicted SMB Tissue RM9-10 (Gunderson)













Site-wide vs. Localized Focus

		Many contaminants are in discrete areas, some localized sources in certain sections of the river. Sitewide focus dilutes sources

		Sitewide averaging not consistent with ecological relevance for key species (ie, small mouth bass home ranges)













Dredging Evaluation

		FS Dredging assumptions – releases, residuals, production, project duration and sequencing

		Releases and residuals feed into models

		Corps ERDC review & recommendations

		Releases – LWG: 3% of contaminants mass (100% soluble); ERDC: 1% with current practices

		Residuals – LWG 5% of mass in last cut w/ 6” cover

		Production – LWG: 2100 cy/day (700 cu/day/plant, 3 plants @ 10 to 12 hrs day); ERDC: 5,600 to 6,000  









Predicted PCB concentrations







Disposal

		LWG assumed screening CADs and CDFs

		Draft FS includes various CDF combinations for alternatives C through F.  

		CDF locations at Arkema, Swan Island Lagoon and T4

		Arkema and Swan Island CDFs conceptual

		T4 CDF – selected for T4 early action, at 60% design

		Local opposition to CDFs 









Arkema CDF







T4 CDF
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EPA review process

		Finalizing PRGs, RALs based on final RAs

		Tech checkpoints/work sessions 

		Areas of focus – rolling river miles 

		MNR model evaluation – ERDC (Earl Hayter)

		Dredge residuals, releases – ERDC 

		Road to ROD









PH – Road to ROD







Draft FS to ROD

		EPA review of Draft FS – 2013

		Public outreach

		Adequate basis for remedy selection

		Comment/revisions/Final FS

		Proposed Plan development

		Begin drafting based on draft FS

		R10 peer review

		NRRB/CSTAG reviews

		Proposed Plan – public comment – 2014

		Record of Decision - 2015









Community Involvement

		Four FS information sessions 

		Portland Harbor Community Advisory Group meets monthly

		TAG Grant – Willamette Riverkeeper 

		Regular e-mail updates to over 1000 people with information about the investigation and cleanup

		Project team members make presentations to a wide variety of stakeholders and audiences. 









Portland Harbor

EPA Contacts/Additional Information

EPA CONTACT

Chip Humphrey  

Kristine Koch

Sean Sheldrake

Rich Muza

Lori Cora

Alanna Conley

PHONE #

(503) 326-2678

(206) 553-6705

(206) 553-1220

(503) 326-6554

(206) 553-1115

(503) 326-6831

TITLE

RI/FS RPM

RI/FS RPM

Early Action RPM

Source Control RPM 

Site Attorney 

Public Affairs Coordinator

http://www.epa.gov/Region10/PortlandHarbor
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Portland Harbor RALs (parts per billion)
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Furans Toxicity

Alternative
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* No toxicity immediately after active remedy completion.
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